CHANGE REQUEST FORM

Prepared By: Zureen Hanif

Change Order Number: 3	called the an actual	AND CONTROL OF THE PARTY AND T
Submitted by: RND Team:	Zureen Miracle Harpreet Leen	zureenhanif07@gmail.com ggh9947@autuni.ac.nz dpr5196@autuni.ac.nz fgf5453@autuni.ac.nz
Change Category: ✓ Scope	□ Schedule	☐ Cost ☐ Technology ☐ Other
Description of change requeste Remove functional requirement: language "C#".	The second secon	e to run with the new implemented
Remove functional requirement:	The second secon	e to run with the new implemented
Remove functional requirement:	System shall be ab	
Remove functional requirement: language "C#". Events that made this change r	System shall be ab	
Remove functional requirement: language "C#". Events that made this change r Out of scope for the R&D project	System shall be ab	ble:

project to a successful point where we as a group and the client are both happy.

Reasons we cannot efficiently complete the requirement of conversion to C#:

reflective report, poster etc = too much to do, so little time

. There are more than 4000 lines of code with minimal comments explaining what

150 hours per person so 150 x 4 = 600 hours in one semester - not enough time to upskill even more AND build on the code simultaneously with the portofolio,

Impact of the proposed change on:

the code is doing

Scope: minimal changes, not a negative impact

CHANGE REQUEST FORM

Schedule: no change observed Cost: no change observed Staffing: no change observed Risk: no risks observed

Other: This change will have a positive impact on the project as the team will dedicate more time on core requirements instead of wasting time on one requirement.

Suggested implementation if the change request is approved:

To ADD more than 4 anchor points and a few additional features as discussed, but keep C++ as the language throughout instead.

Required approvals:

Date	Δ
	Approve/Reject
	Approve (Co
	10/03/2021